
FME Project Controls - FPSR Schedule

Sep-02
Sunday Monday Tuesday Wednesday Thursday Friday Saturday 

1 2 3 4 5 6 7

HOLIDAY

COSTS SHOULD BE UPDATED Linda  review costs/run copies

8 9 10 11 12 13 14
Frank Push Button Linda - Vacation Linda - Vacation
Ken/Linda Updates

Linda-Internal Agenda

COB Internal FPSR
Input Complete

all information must be included.

15 16 17 18 19 20 21
August Internal FPSR COB Final FPSR Ken/Linda to

Internal FPSR Printed and Schedule Review Input Complete complete all updates
and Distributed 7:00-10:30-350 Conf. Rm. all information must be included. to the August FPSR.

with Backup 7:00-Mitzi; 7:30-Bruce FPSR Data Close-Out Betty's Summaries completed.
8:00-Steve; 8:30-Jean Paul Information for the August FPSR Frank's P3 Button pushed.

9:00-Bart; 9:30-Gemma is current THROUGH THIS DATE
10: 00-Tim

22 23 24 25 26 27 28
Final FPSR Printed August NCI FPSR Meeting

and Distributed 1:00-2:00 - 427 Conf. Rm. SEPT. COSTS CUT OFF

Linda-E-mail
NCI/SAIC to remind

of date/time of Review

29 30

PMs Review Schedule Updates with Frank This Week

Customer Reviews to be completed with 
with signature authorizations given to Linda for Supplmt.

 Review FPSR Cost Details with Linda

Review FPSR Cost Details with Linda
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